

Project Management Professional

An introduction to PMP® Certification Course

• What is PMI® & PMBOK® Guide?
• Evolution of the Project Management Institute
• Certifications offered by the PMI®
• PMI® contact resources
• What is PMP®?
• Prerequisites for the PMP® Exam
• PMP® Exam Syllabus
• How is the PMP® Exam Structured?

Project Management Framework

• Definition of a Project
• What is Project Management?
• What is Operations Management?
• What is Program Management?
• What is Portfolio Management?
• Project Management Office (PMO)
• Portfolio, Program, Project – A High Level View
• Mission, Vision, Goal, Strategy, Objective and Tactic
• Organizational Strategy
• Project's Link with Organizational Strategy
• Strategic Alignment of Projects
• Business Benefits
• Benefits Realization
• Business Value
• Constraints
• Organizational Systems
• Enterprise Environmental Factors
• Organizational Process Assets
• Project Life Cycle vs. Product Life Cycle
• Role of a Project Manager

Project Management Processes

<ul style="list-style-type: none">• Project Life Cycle Overview
<ul style="list-style-type: none">• Project Life Cycle vs. Project Management process
<ul style="list-style-type: none">• Stakeholders
<ul style="list-style-type: none">• Key Stakeholders
<ul style="list-style-type: none">• Process Groups and Knowledge Areas
<ul style="list-style-type: none">• Inputs/outputs of the 49 Project Management processes
<ul style="list-style-type: none">• Organizational influences on Project Management

Project Integration Management

<ul style="list-style-type: none">• What is Project Integration Management?
<ul style="list-style-type: none">• Role of project team
<ul style="list-style-type: none">• Role of project sponsor
<ul style="list-style-type: none">• Project selection methods
<ul style="list-style-type: none">• Project charter and role of project manager in charter development
<ul style="list-style-type: none">• Lessons learned for continuous improvement
<ul style="list-style-type: none">• Project Integration Management Knowledge Area Processes

Project Scope Management

<ul style="list-style-type: none">• What is Project Scope Management?
<ul style="list-style-type: none">• Product Scope vs. Project Scope
<ul style="list-style-type: none">• Project Scope Management Knowledge Area Processes

Project Schedule Management

<ul style="list-style-type: none">• What is Project Schedule Management?
<ul style="list-style-type: none">• What is Project Schedule?
<ul style="list-style-type: none">• Gantt Charts
<ul style="list-style-type: none">• Network Diagram
<ul style="list-style-type: none">• Estimation
<ul style="list-style-type: none">• Schedule Network Analysis Techniques
<ul style="list-style-type: none">• PERT, PERT Analysis, Critical Path Method and Schedule Compression
<ul style="list-style-type: none">• Project Schedule Management Knowledge Area Processes

Project Cost Management

• What is Project Cost Management?
• Differentiate between Cost Estimating and Cost Budgeting
• Key Terminology in Project Cost Management
• Earned Value Technique
• Project Cost Management Knowledge Area Processes

Project Quality Management

• What is Quality?
• What is Quality Management?
• Cost of Quality
• Seven Basic Tools of Quality
• Project Quality Management Knowledge Area Processes

Project Resource Management

• What is Resource Management?
• Roles and Responsibilities of the Project Sponsor
• Functional Manager vs. Project Manager
• Conflict Management
• Motivation Theory
• Project Resource Management Knowledge Area Processes

Project Communications Management

• What is Communication?
• Communication Methods, Technology and Channels
• Basic Communication Model
• Key Terminology in Project Communication Management
• Project Communication Management Knowledge Area Processes

Project Risk Management

• What is Risk?
• Project Management Risks
• How is Risk & EMV calculated?
• Risk Classification
• Decision Tree Analysis

<ul style="list-style-type: none"> • Risk Reserve & Contingency Reserve
<ul style="list-style-type: none"> • Key Terminology in Project Risk Management
<ul style="list-style-type: none"> • Project Risk Management Knowledge Area processes

Project Procurement Management

<ul style="list-style-type: none"> • What is a Contract?
<ul style="list-style-type: none"> • Different Types of Contracts
<ul style="list-style-type: none"> • Advantages and Disadvantages of contract types
<ul style="list-style-type: none"> • Key Terminology in Project Procurement Management
<ul style="list-style-type: none"> • Project Procurement Management Knowledge Area Processes

Project Stakeholder Management

<ul style="list-style-type: none"> • Who is a Stakeholder?
<ul style="list-style-type: none"> • Stakeholder Register
<ul style="list-style-type: none"> • Various Analytical Techniques for Stakeholder Analysis
<ul style="list-style-type: none"> • Managing stakeholder engagement and relationship
<ul style="list-style-type: none"> • Key Terminology in Project Stakeholder Management
<ul style="list-style-type: none"> • Project Stakeholder Management Knowledge Area Processes

Ethics & Professional Conduct

<ul style="list-style-type: none"> • PMI's Code of Ethics and Professional Conduct
<ul style="list-style-type: none"> • Vision and purpose of the Code
<ul style="list-style-type: none"> • To whom does the Code apply?
<ul style="list-style-type: none"> • Structure of the Code
<ul style="list-style-type: none"> • Aspirational and Mandatory Conduct
<ul style="list-style-type: none"> • Responsibility and Ethics Complaints
<ul style="list-style-type: none"> • Description of Respect, Fairness and Honesty

PMP® Examination Tips and Tricks

<ul style="list-style-type: none"> • PMP® - Example Questions Formats
<ul style="list-style-type: none"> • PMP® - Tricky Test Questions
<ul style="list-style-type: none"> • Exam Tips and Tricks